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ACTIVITY PROGRAM
CORONA
EURPOSE: |
To cover the cost of additional work resulting from the _ 25X1A

Review Committee recommerdations on Contract No, RT=-100, This
Contract covers the FY 1959 Program only.

DESCRIPTION OF WORK OR SERVICES REQUIREDGS

Worlk to be performed hereunder concerns the discovery of causes

and the solution thereof for recent malfunctions. A large

portion of the costs are concerned with qualification, requali-
fication and multiple testing of component parts, Attached
(Appendix A) is & 1list of detailed work to be performed by the
Prime and subcontractors to accomplish the above. The estimated
price for completion of this work, based on conversations held

on 6 Janvary 1960 is- which does not include an additional
_ for General Electric field service which it is anticipated
will be charged to the White progrem, The Contractor is presently
without funds to cover the costs of this work, but has been auth-
orized to proceed, It is recommendled that [ ve 2dded 25X1A
at this time to cover costs through 15 Februsry 1960,

EXPECTED ADDITIONAL OR RELATED WORK_OR VICES s

The work to be performed under paragraph 2 above incorporates
changes in configuration for Units 9004 and 9005, and assumes all
units subsequent to unit 9005 shall be to the configuration of Unit

9006, Any additional changes required would be considered additional
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URT

Present ceiling in Contract

Additional funding propcsed by 25X1A

this document
Recommended funding for Contract
A total of _ remzins in the CORONA Budget earmarked

for RT-100 overruns and contingency reserve (See Appendix A),

25X1A

New Price
Present Price
- 25X1A
.- Additional Required
Funding Available

Required from Reserve

*this essumes [l cenore1 Firectric £1e1a service will be 25X1A

covered by the White side of the Program,

5o DELIVFRY SCHEDULE OR PERICD OF FERFORMANCE:

Not Appliceble

6. REMARKS:
- This covers the 1959 program only. The GOROW Follov-on (1960

program) and the ARGON Program have been covered completely by
Air Force/ARPA funding,

25X1A

Authorized DFD-DD/P Requester

 25X1A

Colonel, USAF
Acting Chief, DFD-DD/P

RECOMMENDED FOR APPROVAL:
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RICHARD M, BISSEIL, JR. ALLEN W, DULLES
Deputy Director (Plans) T o




